

TUM Global Outreach Green Belt: process and dates

steps	1	2	3	4	5	6	7	8					9	10	
start	1-Jun-2021	1-Aug-2021	16-Aug-2021	1-Sep-2021	15-Sep-2021	16-Sep-2021	1-Oct-2021	2-Oct-2021	1-Dec-2021	1-Jan-2022	1-Feb-2022	1-Mar-2022	1-May-2022	1-Jun-2022	
YOU (TUM Yellow Belt)	outline your project idea		define your project		present yourself, your project and your sponsor		project kick off 3 finalists & sponsors	implement your project						Green Belt Certification Go Green Belt Award	
					zoom		zoom	DEFINE	MEASURE	ANALYSE	IMPROVE	CONTROL			
TUM Course Management		check conformity of project ideas		check suitability of projects	listen & discuss	check feasibility of projects	project kick off	project-support: presentations, discussions, coaching					evaluate the projects		
		select for quarter final		select for semi final		select for final		team steering (GB, Sponsor, MBB)	team steering (GB, Sponsor, MBB)	team steering (GB, Sponsor, MBB)	team steering (GB, Sponsor, MBB)	team steering (GB, Sponsor, MBB)	organize award ceremony		
						organize kick off		media-publication: notes, reports, interviews					zoom		
Go-GB Committee						select for final	project kick off						evaluate the projects		
							zoom								
end	31-Jul-2021	15-Aug-2021	31-Aug-2021	14-Sep-2021	15-Sep-2021	30-Sep-2021	1-Oct-2021	30-Nov-2021	31-Dec-2021	31-Jan-2022	28-Feb-2022	30-Apr-2022	31-May-2022		1-Jun-2022
duration (days)	60	14	15	13	0	14	0	59	30	30	27	60	30		